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STIP AMENDMENT 98S-119 - NOTICE

SUMMARY
This amendment delays construction and construction support components from FY 2000-01 to
FY 2001-02 for two jointly funded State Transportation Improvement Program (STIP) projects; the
Route 29/37 Interchange project in Solano County for $57,500,000 and a Route 7, four-lane expressway
project in Imperial County for $32,542,000.  In addition, this amendment adds $6,000,000 in Federal
High Priority Demonstration funds in FY 2001-02 for the four-lane expressway project on Route 7.  The
programming change requests were submitted to the Commission by the Regional Transportation
Planning Agencies (RTPAs) as part of their 2000 Regional Transportation Improvement Programs
(RTIPs.)

RECOMMENDATION
The Metropolitan Transportation Commission (MTC) and the Imperial Valley Association of
Governments (IVAG) requested these changes as part of their 2000 RTIP submittals to the Commission.
The Department reviewed the RTIPs and prepared this amendment as a summary of changes to Regional
Improvement Program (RIP), Interregional Improvement Program (IIP), and Grandfathered Regional
Improvement Program (GF RIP) funded projects consistent with the Commission adopted STIP
guidelines. The MTC, IVAG and Department request approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

BACKGROUND
This amendment contains two RTPA requests that involve changes to RIP, IIP and GF RIP funded
projects which were deferred from being included in the notice at the last Commission meeting.

The programming change requests were submitted to the Commission by MTC and IVAG in their 2000
Regional Transportation Improvement Programs (RTIPs).  Attachment A lists the RIP, IIP and GF RIP
changes for one project in Solano County submitted by MTC and one project in Imperial County
submitted by IVAG.
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In Solano County, this amendment delays the construction and construction support components from
FY 2000-01 to FY 2001-02 for the Route 29/37 Interchange project.  This project is programmed in the
1998 STIP for $40,600,000 in Interregional Improvement Program (IIP) and $16,900,000 in Regional
Improvement Program (RIP) funds for a total project cost of $57,500,000 in FY 2000-01. The schedule
change to FY 2001-02 is the result of delays in obtaining permits from the Army Corps of Engineers, the
U. S. Fish and Wildlife Service, and the California Regional Water Quality Control Board to perform
subsurface investigations in the White Slough wetlands.  The total project cost of $65,670,000 for all
components (including $8,170,000 for environmental, design and right of way) remains the same.

In Imperial County, this amendment delays $32,542,000 currently programmed for the construction and
construction support components of a new Route 7, four-lane expressway project.  The construction and
construction support components are currently programmed with $775,000 from the Grandfathered
Regional Improvement Program (GF RIP), $4,052,000 from the IIP, and $27,715,000 from the RIP.
This amendment adds $6,000,000 in Federal High Priority Demonstration funds ($5,500,000 for
construction / $500,000 for construction support) in FY 2001-02 which brings the total for construction
and construction support to $38,542,000. The additional $6,000,000 is needed to fund utility relocations
and mitigation costs recently negotiated with the Imperial Irrigation District for drainage and irrigation
facilities bisected by the new freeway alignment.  This project has been delayed four months due to
additional environmental requirements raised during circulation of the draft environmental document.
These requirements resulted in redesign and addition of a structure to accommodate agricultural uses.
Furthermore, these changes required additional time to coordinate reviews with regional agencies
(Imperial County and Imperial Irrigation District).  The additional work will require extending the
schedule by approximately three months and into FY 2001-02.  The total project cost for all components
is now $53,758,000 including $15,216,000 for environmental, design and right of way.

ATTACHMENT
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ATTACHMENT  A

Project Totals by Fiscal Year Project Totals by Component
County Agency Rte PPNO Project Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Sup Con Eng

METROPOLITAN TRANSPORTATION COMMISSION (MTC) COUNTIES:

Solano Caltrans 37 5201A Route 37/29 Interchange (RTIP) -16,900 0 0 -16,900 0 0 0 0 -16,900 0 0 0 0
Solano Caltrans 37 5201A Route 37/29 Interchange (RTIP) 16,900 0 0 0 16,900 0 0 0 16,900 0 0 0 0
Solano Caltrans 37 5201A Route 37/29 Interchange (ITIP) -48,770 -8,170 0 -40,600 0 0 0 -2,300 -36,500 -170 -5,030 -670 -4,100
Solano Caltrans 37 5201A Route 37/29 Interchange (ITIP) 48,770 8,170 0 0 40,600 0 0 2,300 36,500 170 5,030 670 4,100

SUBTOTAL, SOLANO: 0

SOUTH COUNTY:

Imperial Caltrans 7 51G 4-lane expressway (RTIP) -33,364 -5,649 0 -27,715 0 0 0 -3,052 -23,312 -305 -1,112 -1,180 -4,403
Imperial Caltrans 7 51G 4-lane expressway (RTIP) 33,364 5,649 0 0 27,715 0 0 3,052 23,312 305 1,112 1,180 4,403
Imperial Caltrans 7 51G 4-lane expressway (ITIP) -4,052 0 0 -4,052 0 0 0 0 -4,052 0 0 0 0
Imperial Caltrans 7 51G 4-lane expressway (ITIP) 4,052 0 0 0 4,052 0 0 0 4,052 0 0 0 0
Imperial Caltrans 7 51G 4-lane expressway (GF RTIP) -10,342 -9,567 0 -775 0 0 0 -5,000 0 -783 -3,782 -2 -775
Imperial Caltrans 7 51G 4-lane expressway (GF RTIP) 10,342 9,567 0 0 775 0 0 5,000 0 783 3,782 2 775
Imperial Caltrans 7 51G 4-lane expressway (Non-STIP - TEA 21 High Priority, $6,000)

SUBTOTAL, IMPERIAL: 0
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